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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Thomas Knox at (909) 383-6733 should you have any questions on the closures.
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We give you the “facts,” so you can relax!
Closure Date/Time Type of Work

SR91 westbound from the 1/13to0 1/14, 10 p.m.to 7 a.m. Asphalt Concrete Paving
westbound SR60/1-215 Interchange to
the 14™ St. Overcrossing — lane closures

SR91 eastbound from the 1/09to 1/13, 10 p.m. to 6 a.m. Asphalt Concrete Paving
14" St. Overcrossing to the westbound 1/13to 1/14, 11 p.m.to 7 a.m.
SR60/1-215 Interchange — lane closures

SR91 westbound from the 1/09to 1/13,9 p.m.to 5 a.m. Remove Falsework
westbound SR60/1-215 Interchange to the 1/13to 1/14, 11 p.m.to 7 a.m.
Spruce St. Overcrossing — full closure

I-215 southbound from the Blaine St./3™ 1/09to 1/13, 10 p.m. to 5 a.m. Bridge Work
Overcrossing to the University Ave. 1/13to 1/14, 11 p.m. to 6 a.m.
Undercrossing — lane closures

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov..
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Closure Date/Time Type of Work
I-215 northbound from the Box Springs 1/09 to 1/13, 9 p.m. to 4 a.m. Re-striping
Overhead to the Blaine St./3" 1/13t0 1/14,9 p.m.to 7 a.m.
Overcrossing — lane closures
[-215 northbound from the 60/91/215 1/09 to 1/13, 9 p.m. to 6 a.m. Bridge Work
Interchange to the Columbia Ave. 1/13to 1/14, 10 p.m. to 8 a.m.
Overcrossing — lane closures
[-215 southbound from the 1/09 to 1/13, 9 p.m. to 5 a.m. Bridge Work
Columbia Ave. Overcrossing to the 1/13to 1/14,9 p.m. to 8 a.m.
60/91/215 Interchange — lane closures
I-215 northbound from the 1/09to 1/13, 9 p.m. to 6 a.m. Bridge Work
Spruce St. Undercrossing to the 1/13to 1/14, 9 p.m. to 8 a.m.
60/91/215 Interchange — lane closures
[-215 southbound from the 1/09t0 1/13, 9 p.m. to 5 a.m. Bridge Work
60/91/215 Interchange to the 1/13t0 1/14, 9 p.m. to 8 a.m.
Spruce St. Undercrossing — lane closures

The following ramps and connectors are subject to full closures primarily in conjunction with work on the
adjacent mainline. Closures — when they occur - will be within the dates and times below. No two consecutive
ramps will be closed at the same time.
Closure Date/Time Type of Work
[-215 northbound connector to the 1/09to 1/13,9 p.m.to 5 a.m. Bridge Work
northbound [-215 — full closure 1/13to 1/14, 11 p.m.to 7 a.m.
[-215 northbound connector to the 1/09to 1/13,9 p.m.to 5 a.m. Bridge Work
westbound SR60 — full closure 1/13to 1/14, 11 p.m.to 7 a.m.
I-215 southbound connector to the 1/09to 1/13,9 p.m.to 5 a.m. Bridge Work
westbound SR60 — full closure 1/13to 1/14, 11 p.m.to 7 a.m.
I-215 northbound off ramp 1/09to 1/13, 7 p.m.to 5 a.m. Re-striping
to Blaine St. — full closure 1/13to 1/14, 8 p.m.to 9 a.m.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov..
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I-215 northbound on ramp 1/09to 1/13, 7 p.m.to 5 a.m. Bridge Work
from Blaine St. — full closure 1/13to 1/14,8 p.m.to 9 a.m.
[-215 southbound off ramp 1/09 to 1/13, 8 p.m. to 6 a.m. Road Excavation
to Blaine St. — full closure 1/13to 1/14,9 p.m. to 9 a.m.
[-215 southbound on ramp 1/09 to 1/13, 8 p.m. to 6 a.m. Road Excavation
from Blaine St. — full closure 1/13to 1/14,9 p.m.to 9 a.m.
I-215northbound on ramp 1/10to 1/13,9 p.m. to 4 a.m. Place K-rail
from Box Springs/Fair — full closure
[-215southbound off ramp 1/12t0 1/13, 11 p.m. to 6 a.m. Place K-rail
to Box Springs/Fair — full closure
I-215 northbound off ramp 1/09 to 1/18, 7 p.m.to 5 a.m. Soundwall Construction
to Central Ave. — full closure 1/13to 1/14, 8 p.m. to 9 a.m.
I-215 northbound on ramp 1/09to 1/13, 7 p.m.to 5 a.m. Drainage Work
from Central Ave. — full closure 1/13to 1/14,8 p.m.to 9 a.m.
[-215 southbound off ramp 1/09to 1/13, 8 p.m. to 6 a.m. Drainage Work
to Central Ave. — full closure 1/13to 1/14,9 p.m. to 9 a.m.
[-215 southbound on ramp 1/09to 1/13, 8 p.m. to 6 a.m. Drainage Work
from Central Ave. — full closure 1/13t0 1/14,9 p.m.to 9 a.m.
I-215 northbound off ramp 1/09 to 1/13, 9 p.m. to 6 a.m. Soundwall Construction
to Columbia Ave. — full closure 1/13t0 1/14,9 p.m. to 8 a.m.
[-215 southbound on ramp 1/09t0 1/13, 9 p.m. to 5 a.m. Soundwall Construction
from Columbia Ave. - full closure 1/13t0 1/14,9 p.m. to 8 a.m.
I-215 northbound off ramp 1/09 to 1/13, 7 p.m. to 5 a.m. Soundwall Construction
to El Cerrito Dr. — full closure 1/13t0 1/14, 8 p.m.to 9 a.m.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov..
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I-215 northbound on ramp 1/09to 1/13, 7 p.m.to 5 a.m. Drainage Work
from El Cerrito Dr. — full closure 1/13to 1/14,8 p.m.to 9 a.m.
[-215 southbound off ramp 1/09to 1/13, 8 p.m. to 6 a.m. Drainage Work
to El Cerrito Dr. — full closure 1/13to 1/14,9 p.m.to 9 a.m.
[-215 southbound on ramp 1/09to 1/13, 8 p.m. to 6 a.m. Drainage Work
from El Cerrito Dr. — full closure 1/13to 1/14,9 p.m.to 9 a.m.
[-215 southbound off ramp 1/12t0 1/13, 11 p.m. to 6 a.m. Place K-rail
to Eucalyptus Ave. — full closure
[-215 southbound off ramp to 1/09to 1/13, 8 p.m. to 6 a.m. Bridge Work
Martin Luther King Blvd. — full closure 1/13to 1/14,9 p.m.to 9 a.m.
I-215 northbound off ramp 1/09 to 1/18, 7 p.m.to 5 a.m. Soundwall Construction
to University Ave. — full closure 1/13to 1/14, 8 p.m.to 9 a.m.
I-215 northbound on ramp 1/09to 1/13, 7 p.m.to 5 a.m. Re-striping
from University Ave. — full closure 1/13t0 1/14, 8 p.m.to 9 a.m.
[-215 southbound off ramp 1/09 to 1/13, 8 p.m. to 6 a.m. Road Excavation
to University Ave. — full closure 1/13t0 1/14,9 p.m.to 9 a.m.
I-215 southbound on ramp from 1/09 to 1/13, 8 p.m. to 6 a.m. Road Excavation
University Ave. — full closure 1/13t0 1/14,9 p.m.to 9 a.m.
SR91 eastbound connector to the 1/09 to 1/13, 9 p.m. to 5 a.m. Bridge Work
southbound 1-215 — full closure 1/13to 1/14, 11 p.m.to 7 a.m.
SR91 westbound connector to the 1/09 to 1/13, 9 p.m. to 5 a.m. Bridge Work
eastbound SR60/1-215 — full closure 1/13to 1/14, 11 p.m.to 7 a.m.
SR91 eastbound on ramp 1/09 to 1/13, 10 p.m. to 6 a.m. Asphalt Concrete Paving
from Mission Inn Ave. — full closure 1/13to 1/14, 11 p.m.to 7 a.m.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov..
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SR 91 westbound on ramp
from Mulberry St. — full closure

1/09to 1/13,9 p.m.to 5 a.m.

1/13to 1/14,10 p.m.to 7 a.m.

Soundwall Construction

Surface street — lane closure

SR60 westbound connector from the 1/09t0 1/13, 9 p.m. to 5 a.m. Bridge Work
southbound 1-215 — full closure 1/13to 1/14, 11 p.m.to 7 a.m.
SR60 eastbound connector to the 1/09t0 1/13, 9 p.m. to 5 a.m. Bridge Work
westbound SR91 — full closure 1/13to 1/14, 11 p.m.to 7 a.m.
SR60 eastbound on ramp 1/09 to 1/13, 10 p.m. to 6 a.m. Bridge Work
from Main St. — full closure 1/13to 1/14, 11 p.m.to 7 a.m.
I-215 at the Blaine St./3™ Overcrossing 1/09to 1/13, 9 p.m. to 5 a.m. Re-striping
Surface street — full closure 1/13to 1/14, 11 p.m. to 7 a.m.
I-215 at the 1/09to 1/13, 9 p.m. to 5 a.m. Bridge Work
Canyon Crest Dr. Undercrossing 1/13to 1/14, 11 p.m. to 7 a.m.
Surface street — full closure
I-215 at the Central Ave. Undercrossing 1/09to 1/13, 9 p.m. to 5 a.m. Drainage Work
Surface street — full closure 1/13to 1/14, 11 p.m.to 7 a.m.
I-215 at the Chicago Ave. Overhead 1/10to 1/13, 9 a.m. to 3 p.m. Bridge Work

I-215 at the
Down St. Overhead
Surface street — lane closure

1/10 to 1/13,9 a.m. to 4 p.m.
1/10to 1/13, 9 p.m. to 5 a.m.

1/13to 1/14, 11 p.m.to 7 a.m.

Soundwall Construction

I-215 at the Spruce St. Undercrossing
Surface street — lane closure

1/10to 1/13, 9 a.m. to 3 p.m.

1/13to 1/14, 11 p.m.to 7 a.m.

Bridge Work

I-215 at Sycamore
Surface street — full closure

1/09to 1/13, 9 p.m. to 5 a.m.

1/13to 1/14, 11 p.m. to 7 a.m.

Road Excavation

I-215 at Sycamore
Surface street — lane closure

1/09 to 1/13, 9 a.m. to 4 p.m.

Soundwall Construction

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov..
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SR91 westbound off ramp
at Poplar St. — full closure

Permanent closure of this ramp!
24 hours a day,
Began March 14, 2005

Place Falsework around columns
to support future flyover ramp

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov..




